
February 13,2004 

Mr. Kevin L. Sharpe 
Director of Processing and Information 
Illinois Commerce Commission 
527 East Capital Avenue 
Springfield, Illinois 62701 

Reference: Illinois Commerce Commission 
Docket No. T02-0038 
Order dated October 23,2002 
Baseline Road Crossing Signals 
Status Report 

ORIGINAL 

Dear Mr. Sharpe: 

On behalf of Centerpoint Properties, please find enclosed status report covering the above 
referenced crossing and crossing signal installation. The enclosed report identifies work 
completed to-date as well as a schedule for the completion of the work ordered by the 
Commission. A hearing requesting an extension of time was held on November 6,2003. 

As noted in the attached Status Report, the Preliminary Plans and Cost Estimate associated with 
this work will be submitted to the Commission no later than March 1, 2004 with the installation 
scheduled for completion by September 10,2004. 

Very truly yours, 

Ransystems Corporation 

kJ!44G3 David J. Irving, P.E. 

Project Manager 

DJ1:dji 

cc: Neil Do le Centerpoint Properties 
Eric GilgeL- Centerpoint Properties 
Steve Ponder - Centerpoint Properties 
Robert Nissen -Village of Elwood 
Edward Graham - Law Office of Edward P. Graham 
Kevin P. Breslin - Katz Randall Weinberg & Richmond 
Cheryl Townlian - BNSF 
Clydk Stack - BNSF 
Michael Sazdanoff - Kenneth J. Wysoglad & Associates 
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TF 
Director of Processing and Information, 

Transportation Division of the Commission 

Illinois Commerce Commission 
Village of Elwood, Will County, Illinois - Petitioner 

vs. 
Centerpoint Intermodal LLC, Burlington Northern and Santa Fe Railway Company and the State 

of Illinois Department of Transportation ~ Respondents 

Docket No. T02-0038 
Order dated October 23,2002 

Baseline Road Crossing of the Industrial Park Lead 
Centerpoint Intermodal Center 

Elwood. Illinois 

IlIinijS Coinfilercc iorrtni;siofi 

The Illinois Commerce Commission issued an order on October 23, 2002, for the installation of 
an at-grade crossing including railroad crossing warning measures to the grade crossing of 
Baseline Road and the Industrial Park Lead (IPL) located in the Centerpoint Intermodal Center 
in Elwood, Illinois. On October 6,2003, Centerpoint filed a request for an extension of time for 
ICC Order referenced above. A hearing was held on November 6,2003 regarding the request for 
an extension of time, our petition sought 18 months, however our testimony and commitments on 
the record shortened the time frame for the completion of the installation of the improvements 
ordered by the commission. Though a ruling has not yet been made on the requested time 
extension, Centerpoint is moving forward in order to comply with the order on the schedule 
outlined below. Since the hearing on November 6,2003, Centerpoint has entered into a contract 
with TranSystems Corporation who will oversee the installation of the improvements on 
Centerpoint’s behalf. TranSystems has entered into a contract with Twin City Signal, Inc. to do 
the actual signal design and prepare Form 3 for ICC approval. Following is a brief summary of 
the work performed to date and the schedule being followed to complete the improvements 
ordered by the commission. 

Improvements Required: 

Crossing consists of a single track precast concrete crossing surface through Baseline Road in the 
Centerpoint Intermodal Center in Elwood, Illinois. The crossing is to be equipped with 
automatic warning measures including motion sensory circuitry, standard automatic flashing 
light signals at the northbound portion of the crossing and cantilever mounted automatic flashing 
light signals at the southbound portion of the crossing. 
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Work Done To-Date: 

Centerpoint has entered into a contract with TranSystems Corporation who has entered into a 
contract with Twin City Signal, Inc. to design the signal improvements ordered by the 
Commission. Existing condition information has been provided to Twin City Signal who has 
prepared a Preliminary Crossing Circuit Plan dated January 29, 2003. Work has continued on 
the preliminary documents in anticipation of the submission of the preliminary crossing plans 
and cost estimate to the ICC on March 1, 2004. In accordance with the Commission Order, the 
BNSF is providing hand-flagging for all of its movements at the crossing. 

Work Planned: 

Preliminary plans and cost estimate will be completed within the next two weeks and submitted 
to the ICC for review and comments. Upon receipt of the ICC comments, Final Plans and Bid 
Documents will be prepared for solicitation of bids. Upon approval of the plans by the 
Commission, the crossing signals will be installed as required by the ICC Order. Construction 
will follow based upon the schedule noted below. 

Schedule: 

March 1,2004 

April 1,2004 

April 9,2004 

May 1,2004 

Submit Cost Estimate and Preliminary Plans and Documents to ICC 

Submit Final Plans and Documents to ICC (Including Form 3) 

Solicit bids for installation of the crossing warning system 

Upon Plan approval by ICC, Award Contract and Begin Procurement 
Process 

July 15,2004 Begin Installation 

September 10,2004 Complete Signal Installation 
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General Project Information and Contacts 

Order Number: T02-0038 
Order Date: October 23,2002 
Completion Date: October 23,2003 Per Original Order - (Extension of Time Requested) 
Inventory Number: 9 19 122X 
RR Mile Post: MP 2.1 1 (CenterPoint Intermodal Center Lead) 
Type of Improvement: Standard Automatic Flashing Light Signals with Cantilever for South 

Bound Portion of the Crossing 

Project Manager: 

Project Engineer: 

Signal Engineer: 

Eric Gilbert 
CenterPoint Properties 
1808 Swifr Drive 
Oak Brook, Illinois 60523-1501 

630-586-8005 Fax 

David Irving, P.E. 
TranSystems 
105 1 Perimeter Drive 
Schaumburg, IL 60173 
847-605-9600 ext. 274 
847-605-9610 Fax 

630-586-8000 

Lee Kisling 
Twin City Signals, Inc. 
15 15 Livingstone 
Hudson, Wisconsin 54016 
7 15-381-1640 
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